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- US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

I. HEADING

-

Date: March 13, 1995 y

From: Joseph V. Cosentino, scfl,lﬂ“""
1
To: J. Fox, EPA

W. Muszynski, EPA
K. Callahan, EPA

J. Marshall, EPA

W. Mugdan, EPA

J. McVeigh, EPA

M. Seidenberg, EPA
G. Pavlou, EPA

R. Salkie, EPA

G. Zachos, EPA

J. Witkowski, EPA
C. Fitzsimmons, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT )

Subject: Bayonne.Barrel and Drum. Newark,
Essex County, New Jersey

POLREP No: Twenty-three (23), Progress Polrep
II. BACKGROUND '

Response Authority: CERCLA
NPL Status: Non-NPL '
- Site Number: 9J ‘
Action Memorandum Status: Verbal Authorization granted
: ' ' - on 7-14-94, action memo approved

9-2-94, ceiling increase and
change in scope approved 2-2-95

Start Date: 7-14=94 ,

III. INCIDENT INFORMATION
See Initial Polrep

IV. REMOVAL INFORMATION

A. Actions Taken
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1. Wastes, liquid and solid, collected from drums in the
"empty" drum piles were segregated and the material sampled
and haz-catted. Bulked samples were composited and
submitted to a laboratory for disposal analysis.

To date, 38,399 steel drums have been inspected and
shredded, completing this task. _

In addition, 9,700 drums were deheaded and their poly liners
removed, completing this task. Residual wastes, liquid and
solid, were removed from the liners. Liners containing
acutely toxic materials (cyanide) were treated and cleaned
on site. To date, 6,804 liner have been removed from the
site for off-site disposal/recycling.

2. Efforts to consolidate identified waste streams were
also completed, eliminating approximately 150 drums.

3. The-decontamination and demobilization of the equipment
used for the drum shredding and deheading operations was
also completed. .

5. Enforcement efforts contlnue.

B. Next steps

The transport and disposal of poly-drums and liners will
continue, until completed. .

Waste streams identified (drum and tank wastes) have been
profiled to disposal facilities and transportatlon/dlsposal
cost requested.

Site security will be maintained at the site. 1In order to
prevent access to the site buildings all ground level
windows and doors will be secured and boarded.

C. KEY ISSUES

None

COST INFORMATION

Mitigation Contracting $1,000,496

TAT $53,349
Intramural $55,740
Total $1,109,585 .
Project Ceiling $1,700,000

Percent of funds remaining 65%






